

Form-3
PROJECT WEEKLY STATUS MATRIX (FOR PROJECT MENTORS)

NAME OF STUDENT - 1		Nakshatra Jain		
NAME OF PROJECT		Corporate connect Platform for Start-up (Corp-connect)		
OTHER TEAM MEMBERS		2. Mehul Mangal	3. Praveen Kumar Dudi	4.
WEEK (TO-FROM)	WORKING ON MODULE	PROGRESS ACHIEVED	COMMENTS	MARKS (X / 10)
02-Jan to 15-Jan 2025	Start-up Profile Page	100%	Addition of Start-up Profile Page	8/10
17-Jan to 21-Jan 2025	Integrate Authn. API	100%	Integrate with Kinole API	9/10
25-Jan to 31-Jan 2025	Explore Start-up Page	90%	Addition of Explore Start-up Page	9/10
5-Feb to 7-Feb 2025	Data Collection	95%	Collect dummy data	8/10
18-Feb to 19-Feb 2025	Discussion	100%	Discuss on the Progress of Project	9/10
20-Feb to 23-Feb 2025	User Authentication	100%	Validation for user	8/10
TOTAL WEEKS	MODULE COMPLETED (YES / NO)	OVERALL PROGRESS (POOR / AVG / GOOD)	OVERALL COMMENT (POOR / AVG / GOOD)	PERCENTAGE MARKS ESTIMATE
LAB COORDINATOR's remarks & Signature _____				

- NOTE:** 1. This form is to be maintained in a file by lab coordinators for student - 1 of the team to track his / her progress.
 2. Lab coordinators must cross check and evaluate the PROGRESS ACHIEVED + it's DOCUMENTATION by student against the work done by student and note their own comments about student's performance.
 3. The lab coordinator must evaluate student's work for every lab from a score of 10 points.
 4. The lab coordinator must compute average of these points at the end of semester to draw an estimate of the PERCENT MARKS to be awarded to the student for his / her performance.
 5. The lab coordinator must IMMEDIATELY CONTACT MENTOR FACULTY of student in case of POOR PERFORMANCE or 2 CONTINUOUS ABSENCE from lab.
 6. In case of absence, 00 / 10 MARKS will be awarded if the mentioned work is not presented in next lab by student.

Form-3
PROJECT WEEKLY STATUS MATRIX (FOR PROJECT MENTORS)

NAME OF STUDENT - 2		Mehul Mangal		
NAME OF PROJECT		Corporate connect Platform for Start-up (Corp-Connect)		
OTHER TEAM MEMBERS		1. Natishakra jain	3. Praveen Kumar dudi	4.
WEEK (TO-FROM)	WORKING ON MODULE	PROGRESS ACHIEVED	COMMENTS	MARKS (X / 10)
02-Jan to 14-Jan-2025	Corporate Profile Page	100%	Addition of Corporate Profile Page	9/10
16-Jan to 20-Jan-2025	Privacy Policy Page	90%	Addition of Privacy Policy Page	8/10
25-Jan to 31-Jan-2025	Change in Home Page	100%	Addition of company icon and some change	9/10
2-Feb to 8-Feb-2025	Equity holder Page	100%	Addition of equity holder Page	9/10
10-Feb to 17-Feb-2025	Database Connectivity	95%	Connect with Data-Base	8/10
18-Feb to 19-Feb-2025	Discussion	100%	Discuss on the Progress of Project	9/10
TOTAL WEEKS	MODULE COMPLETED (YES / NO)	OVERALL PROGRESS (POOR / AVG / GOOD)	OVERALL COMMENT (POOR / AVG / GOOD)	PERCENTAGE MARKS ESTIMATE

LAB COORDINATOR's remarks & Signature _____

- NOTE:** 1. This form is to be maintained in a file by lab coordinators for student - 2 of the team to track his / her progress.
2. Lab coordinators must cross check and evaluate the PROGRESS ACHIEVED + it's DOCUMENTATION by student against the work done by student and note their own comments about student's performance.
3. The lab coordinator must evaluate student's work for every lab from a score of 10 points.
4. The lab coordinator must compute average of these points at the end of semester to draw an estimate of the PERCENT MARKS to be awarded to the student for his / her performance.
5. The lab coordinator must IMMEDIATELY CONTACT MENTOR FACULTY of student in case of POOR PERFORMANCE or 2 CONTINUOUS ABSENCE from lab.
6. In case of absence, 00 / 10 MARKS will be awarded if the mentioned work is not presented in next lab by student.

Form-3
PROJECT WEEKLY STATUS MATRIX (FOR PROJECT MENTORS)

NAME OF STUDENT - 3		Proveen Kumari Dudi		
NAME OF PROJECT		Corporate connect Platform for Start-up (Corp-Connect)		
OTHER TEAM MEMBERS		1. Nakshatra jain	2. Mehul mangal	4.
WEEK (TO-FROM)	WORKING ON MODULE	PROGRESS ACHIEVED	COMMENTS	MARKS (X / 10)
0-2 Jan to 17 Jan 2025	Investment Page	100%	Addition of investment Page	9/10
19 Jan to 25 Jan 2025	Explore Companies Page	100%	Edit of explore company Page	8/10
26 Jan to 31 Jan 2025	Dummy data coll.	95%	Collect Dummy Data	9/10
2-Feb to 11 Feb 2025	Testing	85%	Testing of Database connectivity & Auth.	8/10
18 Feb to 19 Feb 2025	Discussion	100%	Progress on Project	9/10
20 Feb to 28 Feb 2025	8 th Sem. Doc.	900%	Complete the required Documentation	8/10
TOTAL WEEKS	MODULE COMPLETED (YES / NO)	OVERALL PROGRESS (POOR / AVG / GOOD)	OVERALL COMMENT (POOR / AVG / GOOD)	PERCENTAGE MARKS ESTIMATE
LAB COORDINATOR's remarks & Signature _____				

- NOTE:**
1. This form is to be maintained in a file by lab coordinators for student - 3 of the team to track his / her progress.
 2. Lab coordinators must cross check and evaluate the PROGRESS ACHIEVED + it's DOCUMENTATION by student against the work done by student and note their own comments about student's performance.
 3. The lab coordinator must evaluate student's work for every lab from a score of 10 points.
 4. The lab coordinator must compute average of these points at the end of semester to draw an estimate of the PERCENT MARKS to be awarded to the student for his / her performance.
 5. The lab coordinator must IMMEDIATELY CONTACT MENTOR FACULTY of student in case of POOR PERFORMANCE or 2 CONTINUOUS ABSENCE from lab.
 6. In case of absence, 00 / 10 MARKS will be awarded if the mentioned work is not presented in next lab by student.